

Silver State Health Insurance Exchange

Monthly Meeting of Nevada's
On-Exchange Insurance Carriers

February 12, 2019



nevada
health link

Introductions

Heather Korbulic – Executive Director

hkorbulic@exchange.nv.gov

Ryan High – Chief Operations Officer

rhigh@exchange.nv.gov

Russell Cook – Information Systems Manager

rwcook@exchange.nv.gov

Eric Watt – Project Manager

w.eric.watt@exchange.nv.gov

Jamie Sawyer – Plan Certification Manager

jlsawyer@exchange.nv.gov

Agenda

- Thank You for Registering for this presentation!
- Recap of Previous Meeting
- Progress-to-Date
- New Transition-Related Web Page
- Revised Approach to EDI and Testing Info
- Update on PY2020 Plan Certification
- Update on Accounting During Transition Period

Recap of Previous Meeting

- SSHIX released its Draft Letter to Issuers, which is currently available on nevadahealthlink.com. The public comment period ended January 22nd.
- GetInsured's 834 Companion Guide was distributed to issuers, and questions/feedback were requested.
- A portion of your questions were addressed during the January 23rd 834 Companion Guide presentation. The remaining questions will be answered during the upcoming February 20th EDI Testing presentation.
- EDI Testing is scheduled to begin Monday April 1, 2019 and conclude on Friday May 31.

Progress-to-Date

- SSHIX, GetInsured, and CMS anticipate arriving at a definitive solution for our Consumer Data Migration by February 22nd. An update will be provided during the next monthly carrier meeting on March 12th.
- SSHIX is currently working with Nevada's DOI to nail down the PY2020 Plan Certification timeline, which will be included in the final version of SSHIX's Letter to Issuers (forthcoming). We do not anticipate significant changes from the timeline proposed in the draft version of the letter.
- As a result of carrier feedback/suggestions we have revised our approach to these presentations; the PY2020 Plan Certification timeline will now be integrated with the transition-related timeline, and the EDI testing scenarios will be contextualized within the monthly reconciliation cycle.

New Transition-Related Web Page

www.nevadahealthlink.com/carrier-transition/

This page will provide a definitive source for:

- A schedule of upcoming web meetings
- Slides from previous web meetings
- Transition-related reference materials:
 - 834 Companion Guide
 - EDI Test Scenarios
 - User Manuals for the Nevada Health Link SBE Platform

Revised Approach to EDI and Testing Info

- SSHIX and GetInsured are working on a revised version of the 834 Companion Guide, which will provide greater insight into GetInsured's implementation strategy (based on CMS' v2.1 companion guide), as well as a comparative analysis vs. CMS' v1.7 and draft v3.2 companion guides.
- EDI testing will encompass 16 different transactional scenarios, including RCNI submission and renewals, and a four-day window will be allowed for each scenario. Detailed, step-by-step instructions for each scenario will be provided during the February 20th EDI Testing web meeting.
- SSHIX is preparing detailed diagrams correlating EDI transactions to the Monthly Reconciliation process flow, to be introduced during the February 20th EDI Testing web meeting.

Update on PY2020 Plan Certification

A detailed Plan Certification timeline will be provided in the final version of SSHIX's Letter to Issuers (forthcoming). Key dates regarding plan data submission deadlines and Plan Preview availability are as follows:

Date	Description
6/3/19	Initial Plan Submission Deadline
7/15/19	Initial push of plan data from SERFF to Nevada Health Link platform
7/15/19—8/5/19	SSHIX Plan Certification on Nevada Health Link platform
8/5/19—8/23/19	Carrier Plan Preview on Nevada Health Link platform
8/23/19	Final push from SERFF to Nevada Health Link platform
9/18/19—9/20/19	Limited Data Correction window (excludes rate and service area changes)

For questions regarding PY2020 Plan Certification please contact Jamie Sawyer, our Plan Certification Manager, at jlsawyer@exchange.nv.gov



Update on Accounting During Transition Period

- SSHIX is working with CMS to confirm the version of the Manual Payment Workbook report that will be required during the closing months of Plan Year 2019
- Updates will be provided during the monthly carrier meeting on March 12th

Questions and Answers

Please submit written questions to Eric Watt,

Project Manager:

w.eric.watt@exchange.nv.gov