

Silver State Health Insurance Exchange

Monthly Meeting of Nevada's
On-Exchange Insurance Carriers

March 12, 2019



nevada
health link

Introductions

Heather Korbulic – Executive Director

hkorbulic@exchange.nv.gov

Ryan High – Chief Operations Officer

rhigh@exchange.nv.gov

Russell Cook – Information Systems Manager

rwcook@exchange.nv.gov

Eric Watt – Project Manager

w.eric.watt@exchange.nv.gov

Jamie Sawyer – Plan Certification Manager

jlsawyer@exchange.nv.gov

Agenda

- Recap of Previous Meeting
- Progress-to-Date
- Reminder about Transition-Related Web Page
- Roles and Responsibilities: SSHIX vs GetInsured
- Update on EDI Testing
- Update on Accounting During Transition Period

Recap of Previous Meeting

- GetInsured provided a revised version of the 834 Companion Guide, which provides an annotated comparative analysis of GetInsured's 834 implementation versus CMS' v1.7 implementation.
- SSHIX provided a high-level description of the EDI Testing methodology.
- Key dates regarding the PY2020 Plan Certification timeline were provided. Plan Preview will be available on the GetInsured platform from 8/5/19—8/23/19, and the final Limited Data Correction window is scheduled from 9/18/19—9/20/19.

Progress-to-Date

- SSHIX, GetInsured, and CMS have arrived at a definitive solution for our Consumer Data Migration.
- Testing is scheduled for late April, and the first production data transfer is scheduled for August 15th. The migration will maintain existing relationships between consumers and their designated agents/brokers.
- Testing of Hub verification services will begin during March.

Transition-Related Web Page

www.nevadahealthlink.com/carrier-transition/

This page will provide a definitive source for:

- A schedule of upcoming web meetings
- Presentation materials and video recordings from previous web meetings
- Transition-related reference materials:
 - 834 Companion Guide
 - EDI Test Scenarios
 - User Manuals for the Nevada Health Link SBE Platform

Roles and Responsibilities

SSHIX

- Nevada State Agency administering the Nevada Health Link SBE platform
- Primary Point of Contact for Insurance Carriers
- Hosts of Monthly Carrier Meetings
- Support for EDI Testing

GetInsured

- Contracted developer for Nevada Health Link SBE Platform
- Subject Matter Experts for Reconciliation
- Coordination and Execution of EDI Testing

Update on EDI Testing

- The EDI Testing meeting that was tentatively scheduled for Wednesday, March 13th has been cancelled in favor of coordinating direct, one-on-one meetings with your EDI Testing personnel.
- Steve Ostien will reach out to your EDI Testing personnel this week (per the list of email contacts that you've provided) to schedule one-on-one meetings at your convenience.
- GetInsured has provided us with a generic (i.e. carrier-agnostic) 834 payload for immediate review, and we are expecting carrier-specific test payloads later this week.
- Steve Ostien will provide these samples to your EDI Testing personnel, and if desired we can walk through the format/structure during the one-on-one meetings.

Update on Accounting During Transition Period

- CMS has provided a generic (i.e. carrier-agnostic) version of the Manual Payment Workbook template that will be required beginning in September.
- The Manual Payment Workbook will be required to ensure the continuity of subsidy reimbursement payments during the transition to SBE Policy Based Payments reporting.
- CMS considers the Manual Payment Workbook template to be a non-public document, so rather than posting on our website SSHIX will distribute directly to carriers by email following today's meeting.
- CMS has agreed to provide a presentation regarding the PBP transition/Manual Payment Workbook timeline during the next Monthly Carrier Meeting on April 9th. Details will be provided in the forthcoming meeting agenda.

Questions and Answers

Please submit written questions to Eric Watt,

Project Manager:

w.eric.watt@exchange.nv.gov